



PROCLAMATION CALLING A SPECIAL MEETING OF THE BERKELEY CITY COUNCIL

In accordance with the authority in me vested, I do hereby call the Berkeley City Council in special session as follows:

**Tuesday, January 31, 2023
4:00 PM**

SCHOOL DISTRICT BOARD ROOM - 1231 ADDISON STREET, BERKELEY, CA 94702

JESSE ARREGUIN, MAYOR

Councilmembers:

DISTRICT 1 – RASHI KESARWANI
DISTRICT 2 – TERRY TAPLIN
DISTRICT 3 – BEN BARTLETT
DISTRICT 4 – KATE HARRISON

DISTRICT 5 – SOPHIE HAHN
DISTRICT 6 – SUSAN WENGRAF
DISTRICT 7 – RIGEL ROBINSON
DISTRICT 8 – MARK HUMBERT

PUBLIC ADVISORY: THIS MEETING WILL BE CONDUCTED IN A HYBRID MODEL WITH BOTH IN-PERSON ATTENDANCE AND VIRTUAL PARTICIPATION

For in-person attendees, face coverings or masks that cover both the nose and the mouth are required. Physically distanced seating will be available. If you are feeling sick, please do not attend the meeting in person.

Live captioned broadcasts of Council Meetings are available on Cable B-TV (Channel 33) and via internet accessible video stream at http://berkeley.granicus.com/MediaPlayer.php?publish_id=1244.

To access the meeting remotely: Join from a PC, Mac, iPad, iPhone, or Android device: Please use this URL <https://cityofberkeley-info.zoomgov.com/j/1610761302>. If you do not wish for your name to appear on the screen, then use the drop down menu and click on "rename" to rename yourself to be anonymous. To request to speak, use the "raise hand" icon by rolling over the bottom of the screen.

*To join by phone: Dial 1-669-254-5252 or 1-833-568-8864 (Toll Free) and enter Meeting ID: 161 076 1302. If you wish to comment during the public comment portion of the agenda, Press *9 and wait to be recognized by the Chair.*

Please be mindful that the meeting will be recorded and all rules of procedure and decorum apply for in-person attendees and those participating by teleconference or videoconference.

To submit a written communication for the City Council's consideration and inclusion in the public record, email council@cityofberkeley.info.

This meeting will be conducted in accordance with the Brown Act, Government Code Section 54953. Any member of the public may attend this meeting. Questions regarding this matter may be addressed to Mark Numainville, City Clerk, (510) 981-6900. The City Council may take action related to any subject listed on the Agenda. Meetings will adjourn at 11:00 p.m. - any items outstanding at that time will be carried over to a date/time to be specified.

Preliminary Matters

Roll Call:

Action Calendar

The public may comment on each item listed on the agenda for action as the item is taken up. For items moved to the Action Calendar from the Consent Calendar or Information Calendar, persons who spoke on the item during the Consent Calendar public comment period may speak again at the time the matter is taken up during the Action Calendar.

The Presiding Officer will request that persons wishing to speak line up at the podium, or use the "raise hand" function in Zoom, to determine the number of persons interested in speaking at that time. Up to ten (10) speakers may speak for two minutes. If there are more than ten persons interested in speaking, the Presiding Officer may limit the public comment for all speakers to one minute per speaker. Speakers are permitted to yield their time to one other speaker, however no one speaker shall have more than four minutes. The Presiding Officer may, with the consent of persons representing both sides of an issue, allocate a block of time to each side to present their issue.

Action items may be reordered at the discretion of the Chair with the consent of Council.

Action Calendar – New Business

1. **Provide Direction on Closing the \$3.215M -\$4.515M Funding Gap to Complete Measure T1 Phase 2 Projects**

From: City Manager

Recommendation:

1. Determine whether to fund full replacement or renovation of the African American Holistic Resource Center; and
2. Take action to add new funding, eliminate, or reduce the phase of existing projects to close the Measure T1 Phase 2 funding gap.

Financial Implications: See report

Contact: Scott Ferris, Parks, Recreation and Waterfront, (510) 981-6700

Adjournment

I hereby request that the City Clerk of the City of Berkeley cause personal notice to be given to each member of the Berkeley City Council on the time and place of said meeting, forthwith.

IN WITNESS WHEREOF, I have hereunto set my hand and caused the official seal of the City of Berkeley to be affixed on this 26th day of January, 2023.



Jesse Arreguin, Mayor

Public Notice – this Proclamation serves as the official agenda for this meeting.

ATTEST:



Date: January 26, 2023
Mark Numainville, City Clerk

NOTICE CONCERNING YOUR LEGAL RIGHTS: *If you object to a decision by the City Council to approve or deny a use permit or variance for a project the following requirements and restrictions apply:*

- 1) *No lawsuit challenging a City decision to deny (Code Civ. Proc. §1094.6(b)) or approve (Gov. Code 65009(c)(5)) a use permit or variance may be filed more than 90 days after the date the Notice of Decision of the action of the City Council is mailed. Any lawsuit not filed within that 90-day period will be barred.*
- 2) *In any lawsuit that may be filed against a City Council decision to approve or deny a use permit or variance, the issues and evidence will be limited to those raised by you or someone else, orally or in writing, at a public hearing or prior to the close of the last public hearing on the project.*

Archived indexed video streams are available at:

<https://berkeleyca.gov/your-government/city-council/city-council-agendas>.

Channel 33 rebroadcasts the following Wednesday at 9:00 a.m. and Sunday at 9:00 a.m.

Communications to the City Council are public record and will become part of the City's electronic records, which are accessible through the City's website. **Please note: e-mail addresses, names, addresses, and other contact information are not required, but if included in any communication to the City Council, will become part of the public record.** If you do not want your e-mail address or any other contact information to be made public, you may deliver communications via U.S. Postal Service to the City Clerk Department at 2180 Milvia Street. If you do not want your contact information included in the public record, please do not include that information in your communication. Please contact the City Clerk Department for further information.

Any writings or documents provided to a majority of the City Council regarding any item on this agenda will be made available for public inspection at the public counter at the City Clerk Department located on the first floor of City Hall located at 2180 Milvia Street as well as posted on the City's website at <https://berkeleyca.gov/>.

Agendas and agenda reports may be accessed via the Internet at:

<https://berkeleyca.gov/your-government/city-council/city-council-agendas>

and may be read at reference desks at the following locations:

City Clerk Department - 2180 Milvia Street, First Floor
Tel: 510-981-6900, TDD: 510-981-6903, Fax: 510-981-6901
Email: clerk@cityofberkeley.info

Libraries: Main – 2090 Kittredge Street,
Claremont Branch – 2940 Benvenue, West Branch – 1125 University,
North Branch – 1170 The Alameda, Tarea Hall Pittman South Branch – 1901 Russell

COMMUNICATION ACCESS INFORMATION:

This meeting is being held in a wheelchair accessible location.

To request a disability-related accommodation(s) to participate in the meeting, including auxiliary aids or services, please contact the Disability Services specialist at (510) 981-6418 (V) or (510) 981-6347 (TDD) at least three business days before the meeting date.

Please refrain from wearing scented products to this meeting.



Captioning services are provided at the meeting, on B-TV, and on the Internet. In addition, assisted listening devices for the hearing impaired are available from the City Clerk prior to the meeting, and are to be returned before the end of the meeting.

Communications

Council rules limit action on Communications to referral to the City Manager and/or Boards and Commissions for investigation and/or recommendations. All communications submitted to Council are public record. Copies of individual communications are available for viewing at the City Clerk Department and through [Records Online](#).

Item #1: Provide Direction on Closing the \$3.215M -\$4.515M Funding Gap to Complete Measure T1 Phase 2 Projects

1. Diane Ross-Leech



Office of the City Manager

ACTION CALENDAR

January 31, 2023

To: Honorable Mayor and Members of the City Council

From: Dee Williams-Ridley, City Manager

Submitted by: Scott Ferris, Director, Parks Recreation & Waterfront

Subject: Provide Direction on Closing the \$3.215M -\$4.515M Funding Gap to Complete Measure T1 Phase 2 Projects

RECOMMENDATION

- 1) Determine whether to fund full replacement or renovation of the African American Holistic Resource Center; and
- 2) Take action to add new funding, eliminate, or reduce the phase of existing projects to close the Measure T1 Phase 2 funding gap.

FISCAL IMPACTS OF RECOMMENDATION

An additional \$3.215M to \$4.515M is needed to complete Measure T1 Phase 2 projects. This additional need is comprised of:

- \$1.015M in construction cost increases across nine Phase 2 projects for which scope cannot be reduced and budgets cannot be made whole with other funding sources;
- \$350k in North Berkeley Senior Center project costs and legal fees; and
- \$1.85M to \$3.15M in construction cost increases and mitigation for unforeseen structural issues for the African American Holistic Resource Center (AAHRC). The lower cost is for renovation and the higher cost is for replacement.

If new funding cannot fully cover these costs, projects will need to be reduced in phase (e.g. from construction to design or conceptual design only) or deleted from the T1 list. There are 27 remaining projects that are not yet completed or under contract to be completed.

CURRENT SITUATION AND ITS EFFECTS

The solutions to the Measure T1 Phase Two (T1P2) overage could involve finding new funding, or reducing phase of a project (e.g., design but not construction), or deleting certain projects from the [T1P2 list](#). Per the [T1 Operations Manual](#) (Section 4.5), such changes require consultation with the two Measure T1 lead City Commissions (Parks, Recreation and Waterfront and the Transportation and Infrastructure Commissions) and

action by City Council. In January 2023, both lead commissions held discussions and voiced concern, but they did not take action to provide specific recommendations to Council. In order for staff to execute the remaining T1P2 projects, direction on these difficult decisions is needed immediately.

Construction Cost Increases (\$1.015M)

Staff typically anticipates yearly increases of between 3-5% in construction costs. Over the last two years (2020 – 2022), construction costs have increased as much as 26%. These increases have required staff to reduce design and construction scopes and identify other funding sources where possible in order to complete projects. Examples of these issues can be seen in the Willard Clubhouse replacement project and the new Ohlone ages 2-5 and 5-12 Playgrounds and Mural Garden project. Less than 16 months ago, the Willard Clubhouse preferred conceptual design was reduced by more than 30% in order to complete the total project with the original T1 budget allocation of \$7.0 M. The construction contract at Ohlone Park, which was recently awarded at City Council in December of 2022, needed an additional \$200,000 (or 10% additional project funding) of PRW CIP funds in order to proceed.

There are 27 T1P2 active projects that have not been encumbered by contract or not completed. Of these, nine T1P2 projects cannot be reduced in scope, and in fact, need an additional 15% in funding in order to produce a baseline project (highlighted in yellow in Attachment 1). This list includes four public restrooms (see Attachment 1), the Civic Center Turtle Island Monument project, Marina Docks D&E replacement, the 1947 Center St. building improvements, and two projects at the Corporation Yard. In total, an additional \$1.015M is needed to complete these 10 projects.

North Berkeley Senior Center (NBSC): \$350K

This \$10.83M project is currently in the close-out phase and has approximately \$350,000 of existing costs that are over and above the existing project budget (T1, FEMA Grant and other funding sources). These costs include construction and legal fees incurred to-date.

African American Holistic Service Center (AAHRC): \$1.85M- \$3.15M)

The AAHRC currently has \$8.25M in total project funding (comprised of \$7.0M T1, \$225,000 GF and \$1.0M in a federal earmark). Until last year, this funding would have been enough to complete the renovation of the 4,000 square foot city-owned building at 1890 Alcatraz Street. Construction costs have increased significantly, and a recent engineering assessment of the building and site (structural and geotechnical) found significant structural problems¹, thus the project is now estimated to cost \$10.1M to renovate and \$11.4M to replace as new. The project management team strongly recommends replacement because a renovation may encounter additional unforeseen issues related to the building and site. The project architect cannot proceed with the design phase until direction on this issue can be provided.

¹Problems found to-date include inadequate shear capacity, diaphragm discontinuities, insufficient anchorage and cross ties, and expansive and unknown subsurface soils, etc.

DISCUSSION

Halfway through Measure T1 Phase One, a similar funding gap arose because extra projects were added to the original T1 list and there was a similar surge in construction costs. The T1 lead commissions both recommended that City Council proceed with the projects and allocate the needed \$5.3M to finish all projects. Initially, Council took action and funded the \$5.3M gap for Measure T1 Phase 1 projects, but this funding was pulled back because of needs associated with the City's COVID-19 response and the gap was then covered by T1 bond funds that were being held for projects to be identified in Phase Two. A similar solution for the current Measure T1P2 funding gap is not possible because all Measure T1 bond funding has now been fully allocated.

There are multiple options that could solve this T1P2 funding gap of \$3.215 - \$4.515M. These options include the following:

1. Find new and/or additional funding for all or part of the T1P2 gap.
2. Reduce the phases of T1P2 projects, e.g. from construction to design only.
3. Eliminate projects from the T1P2 list that have not yet been awarded for construction.

Staff has identified seven projects that could be made whole by using existing Public Works (PW) and Parks, Recreation and Waterfront (PRW) Capital Improvement Plan (CIP) or Americans with Disabilities Act funding from FY23-26, but this would impact other non-T1 funded projects. For example, the use of PRW CIP funds to cover T1 construction cost increases at the Ohlone Playground and Mural Garden, Grove Park Sports Field, Grove Playground and the Marina Timber Piling Replacement project will likely eliminate all FY 2023 design funding for play structure replacements at Glendale LaLoma, Aquatic, Codornices, and Shorebird Parks. At present, only nine of the 36 T1P2 projects have been completed or currently under contract to-date (see Attachment 1 – highlighted in turquoise).

T1P2 projects were initially selected using seven criteria as follows: greatest benefit, equity, health safety and resilience, environmental sustainability/durability, project readiness, leveraging other funds, and feasibility. The T1 Manual requires that the T1 Management Team prepare revised options based on this criteria (section 4.5, Change Management). However, given that all Phase Two projects scored high with these criteria, one possible option is to prioritize projects related to streets, public buildings, and public restrooms. Based on this approach, there are seven projects totaling \$4.0M that could be reduced or deleted:

Provide Direction on Closing the \$3.215M -\$4.515M Funding Gap
to Complete Measure T1 Phase 2 Projects

ACTION CALENDAR
January 31, 2023

Table 1. Potential savings from remaining projects that are not streets, restrooms, or public-facing buildings

| Project | Budget | Spent | Savings if the following action is taken: | | |
|---|--------------------|------------------|---|----------------------------|--------------------|
| | | | Project is Deleted | Fund Conceptual Phase only | Fund Design Phase |
| Ohlone Park Lighting Project | \$700,000 | \$16,344 | \$683,656 | \$668,000 | \$636,000 |
| Civic Center Turtle Island Monument (fountain) Project | \$300,000 | \$103,244 | \$196,756 | \$197,000 | \$158,000 |
| Bollard Conversion to Landscaping Project | \$150,000 | \$0 | \$150,000 | \$150,000 | \$142,000 |
| Corporation Yard - Gate, Paving, Parking, Fuel Island Replacement | \$350,000 | \$0 | \$350,000 | \$350,000 | \$335,000 |
| Corporation Yard – Building H Storage Room and Roof Repair | \$600,000 | \$33,550 | \$566,451 | \$566,451 | \$520,000 |
| Corporation Yard – Renovation of Green Room Lockers, Bathroom, Training Room, Floor, and Building B | \$1,700,000 | \$117,182 | \$1,582,818 | \$1,582,818 | \$1,582,818 |
| Corporation Yard - Wash Station Compliance Upgrades | \$200,000 | \$0 | \$200,000 | \$200,000 | \$180,000 |
| Total | \$4,000,000 | \$270,320 | \$3,729,680 | \$3,714,268 | \$3,553,818 |

In addition to these projects, the \$3M allocated (\$17,000 already spent, \$2.983M remaining) to the South Berkeley Senior Center Project is not enough to complete a seismic improvement for an Immediate Occupancy Care and Shelter building. Staff has been waiting for over two years for a FEMA grant that would be needed to do a seismic improvement project that would approach but not reach the Immediate Occupancy standard. Since this grant has not yet been awarded, the current T1P2 allocation of \$3M could fund a seismic assessment and other building improvements at the South Berkeley Senior Center, or the funding could be re-allocated to other T1P2 projects.

Phase 2 Project Updates

MLK Youth Services Center: This community center has been selected to be one of the City's care and shelter buildings. The goal of this T1P2 project is a seismic retrofit to become a care and shelter building, as well as various interior and exterior upgrades in order to create a more modern and flexible recreation center. The project is currently in the conceptual design phase, and the consultant is preparing the application for a Zoning Permit.

South Berkeley Senior Center: This renovation project will include disaster preparedness, electrification, energy efficient building systems, and other enhancements to the community building. Design is on hold until FEMA approves funding for a seismic upgrade.

African American Holistic Resource Center (AAHRC): This project at the city-owned building at 1890 Alcatraz Street will renovate or replace the existing building in order to

house culturally relevant health and wellness services to Berkeley's African American community. The contract for architectural services for the conceptual design is currently in-process.

Restrooms (3) in the Public Right-Of-Way (ROW): Based on the recommendations from the T1P1 Citywide Restroom Study, three outdoor public restrooms will be installed at the following locations:

- **Telegraph Ave @ Channing Way:** This project is currently in the bid phase and will come back to Council to approve any resulting contract.
- **San Pablo/University Ave and Adeline/Alcatraz Ave:** Both projects have identified site locations and are now in the 30% design phase. The next deliverable will be a 60% design set of drawings, specification list, and cost estimate.

Cazadero Camp Dining Hall & ADA Improvements: Improvements include upgrades to the Dining Hall roof, electrical system, and accessibility improvements. The Lessee (Cazadero Performing Arts Camp) is required to perform a \$1.6M project for a range of improvements at Camp. As per the current lease, the City will contribute \$400,000 toward the project. This amount comes from T1P2.

Willard Clubhouse/Restroom Replacement: The new community building will include a flexible community room of approximately 1,700 SF, a multi-purpose outdoor plaza on the east side of the building that is similar to the existing outdoor plaza, and a new separate public restroom on the west side of the park. The project is currently in the design phase and an application for a zoning permit has been submitted for a variance regarding a setback reduction and approval for a new accessory structure (the new outdoor public restroom).

Tom Bates Restroom/ Community Space: This project consists of a new building to provide a restroom, meeting space, and storage space that is fully accessible from the fields, provides enhanced security, and has minimal impacts on current user parking. T1 funds have already been encumbered to have Caltrans install a new sanitary line as part of the ACTC's Gilman Street at I-80 Interchange Improvement Project. This project is currently in 30% design.

Harrison Park – Restroom Renovation: Improvements include the renovation of the existing public restroom and related accessibility improvements. The design consultant has been contracted to begin conceptual design.

Ohlone Park – New Restroom: This project includes installation of a permanent outdoor restroom and various site-related improvements. The current conceptual plans were presented at a community meeting in November 2022 and public feedback will be incorporated into a preferred conceptual design.

Ohlone Park (Milvia-Bonita) Ages 2-5, 5-12 Playground Renovation: Improvements include the replacement of the ages 2-5 playground and 5-12 playground; new pollinator garden with native plantings; installation of new art works

facilitated by the City of Berkeley Civic Arts Program; accessibility improvements throughout the site; landscaping and irrigation improvements; drainage improvements; and other site improvements. The low bid was approved by Council on December 13, 2022. Construction is anticipated to break ground in February 2023 and a ribbon-cutting in Fall 2023.

John Hinkel Park – New Playground and Amphitheater Area Renovation: This project relocated a new playground to the lower amphitheater area, a new picnic area, repairs to the historic masonry, and ADA accessibility improvements. Construction has been completed and park is open for public use. Project is currently in close-out phase to complete minor punchlist items.

Grove Park – Ages 2-5, 5-12 Playground Renovation: Improvements include reconstruction of the tennis courts; and renovation of the basketball courts and public restroom; renovation of turf and infield area; landscaping and irrigation improvements; netting and fence improvements; the replacement of the Age 2-5 playground and Age 5-12 playground; accessibility improvements throughout the site; renovated picnic area; and drainage improvements. Construction contract is scheduled for council approval on January 31, 2023 with anticipated construction this Spring 2023.

Aquatic Park Tide Tubes Clean out, Phase 1B: This project involved the off-haul of the temporary stockpile of sediment that was removed from the tide tubes in Phase 1A. The Project was completed in November 2022.

Ohlone Park – Lighting Improvements: This project will add lighting fixtures and renovate existing lighting throughout the park for improved public safety. A conceptual plan was presented at a public meeting in November 2022, and public feedback will be incorporated into a preferred conceptual design.

Civic Center Park – Turtle Garden: This project will convert the Civic Center Fountain area into a public art piece to be called the Turtle Island Monument to honor the creation stories of Native American communities of the Americas. A conceptual design was presented to the Landmarks Preservation and Civic Arts Commissions for feedback in November and December 2022 in preparation for an application for a Structural Alteration Permit to the Landmarks Preservation Commission.

King Pool Tile and Plaster Replacement: This project replaced the pool plaster and made improvements to the waterline and imbedded tile, suction outlet covers, pool filter media, chemical controller updates, pool shell plumbing modification, and bathroom fixture modernization. The baseline scope has been substantially completed, and the pool has re-opened for public use. A change order will complete electrical controller work at the pool in the Spring of 2023.

Selective Replacement of Timber Pilings at the Berkeley Marina: This project will replace deteriorated timber pilings in the inner harbor of the Marina with new concrete pilings. The project was advertised for construction bidding in January, 2023.

D&E Dock Replacement: The project includes replacement of deteriorated docks and piles with ADA-compliant concrete docks, new utilities (electrical, communications, potable water, and fire suppression), new ADA Gangway, new concrete wall, slope protection, and landside improvements. This project is in 60% design.

K Dock Restroom Renovation: This project will renovate the existing K-Dock public restroom and will enhance security and ADA access. This project is currently in pre-design.

Cesar Chavez Park – New Restroom (on Spinnaker Way): This project involves the installation of a prefabricated public restroom and site work (grading, retaining wall, building pad, utilities installation, and site accessibility improvements). This project is currently in pre-design.

Street Improvements: This project will perform rehabilitation of street pavement at various locations throughout the city (including curb ramps, curb and gutter, sidewalk, drainage improvements (e.g. pipes, valley gutters, inlets) traffic striping/markings including bicycle/pedestrian improvements. This project is currently in the design phase. Final design, subject to Council approval of conceptual plans of Hopkins St west of Gilman St and review of parking study for the area between McGee and Gilman, is scheduled for early 2023. Based on the current scope and cost estimate, additional funding of approximately \$3 million is required for the project. The current schedule has the project bidding in the spring of 2023, council award of contract in the summer of 2023, and start of construction in the Fall of 2023.

Bollard Conversion to Landscaping Project: This project will replace existing traffic barriers, known as bollards, with landscaped planter boxes at locations throughout the City. Three sites have been identified for this project: Woolsey/Hillegass, Fulton/Ashby, and Harmon/California. The next step is to start final design.

Sidewalks Maintenance and Safety Repairs: The City's 50-50 Program allows the City to split the cost of sidewalk repair with residents. T1 funding for this project will make significant progress towards completing the backlog of resident applications for this program. Construction of the FY2022 Sidewalk Rehabilitation project is underway and is scheduled for completion in the summer of 2023. This project includes about 675 locations.

Pathways Repairs/Improvements: This project will improve the citywide network of pedestrian paths. Construction is approximately 75% complete. Work has been performed at: Florida Walk, Fountain Walk, La Vereda Steps/Virginia Steps, Vincente Path, Upper Columbia Path, and new signage at numerous locations. Additional work in 2023 is pending at the following locations: Upper Orchard Path, Tamalpais Path.

Stormwater Infrastructure Repairs and Replacement: This project replaces deteriorated storm drain systems at the following locations: Marin, Euclid, Spruce, High Court, Grizzly Peak, Shasta, John Hinkel Park, Virginia, and San Benito. Construction has been completed.

1947 Center Street Improvements: The building will undergo HVAC system improvements to ensure proper indoor air quality. This project is in the design phase. Most recently, a Testing, Adjusting, Balancing (TAB) study was completed to determine the requirements for the optimal performance of the HVAC system. The next step is an HVAC design based on the TAB report and a seismic assessment.

Fire Station 2 Improvements: This project will upgrade the building's HVAC and electrical systems, and improve security features. Project is in the design phase. Most recently, an ADA design was added after discussions with the Building Department and Fire Department. The next deliverable is a 30% drawing set, list of specifications, and cost estimate.

Fire Station 6 Improvements: This project involves windows, mechanical, electrical, and HVAC system upgrades to make the building more energy efficient. The project is currently in the design phase. Most recently, an ADA design was added after discussions with the Building Department and Fire Department. The next deliverable is a 30% drawing set, list of specifications, and cost estimate.

Corporation Yard Improvements (4): These projects are essential for employee safety. This funding has been divided into four projects within the Corporation Yard (see Table 1 above for details), including paving, site drainage, roof repairs, electrical and mechanical upgrades, and renovations to the restrooms, and training and locker rooms. The Green Room upgrade is in the final design stage and the next deliverable will be a permit set of drawings, specifications, and cost estimate. The H building is in the early design stage and the next step will be a 30% set of drawings.

Telegraph/Channing Garage Restroom Renovation: The restrooms in the facility will be renovated with new plumbing fixtures, lighting, architectural finishes, and ADA compliance to make them more welcoming to visitors.

Emergency Power Supply Solar Batteries: This project consists of installing a battery to store the electric energy produced by solar panels at North Berkeley Senior Center. This project will begin February 2023.

BACKGROUND

In November 2016, Berkeley voters approved Measure T1 – a \$100 million dollar general obligation bond to repair, renovate, replace or reconstruct the City's aging existing infrastructure, including facilities, streets, sidewalks, storm drains, and parks. Measure T1 passed with 86.5% of the vote.

From December 2016 through June 2017, the City undertook a public process to gather input on the proposed projects. In addition to three Measure T1 Workshops for the general public, the Parks & Waterfront and Public Works Commissions invited and received input from the public and other City Commissions. They submitted a joint report to Council in June 2017 detailing their recommendations. The City Manager incorporated this input and submitted a final recommended list of projects. Council

adopted this list and proposed plan for implementing Phase 1 of the T1 bond program on June 27, 2017.

For Phase Two, staff and the Commissions engaged in a much larger public process. This process consisted of over 45 community meetings to determine the next list of projects. This list was approved by the City Council on December 15, 2020, Resolution 69,657. For a full list and more details of the projects in Phase 1 and Phase 2, click here to view the [Measure T1 Update Brochure](#).

ENVIRONMENTAL SUSTAINABILITY AND CLIMATE IMPACTS

Measure T1 projects include environmentally sustainable elements, such as electrification for facilities projects, permeable pavers or bioswales for street projects, and energy saving lighting in parks.

RATIONALE FOR RECOMMENDATION

In order to complete the current list of T1P2 project by the bond program deadline, Council direction is needed to determine which projects will be reduced in scope or deleted, or funded by other funds.

ALTERNATIVE ACTIONS CONSIDERED

None

CONTACT PERSON

Scott Ferris, Parks, Recreation & Waterfront, 510-981-6700
Liam Garland, Public Works, 510-981-6300

Attachments:

1: Measure T1 Phase 2 Project Status Matrix

Attachment 1:

Measure T1 Phase 2 Project Status Matrix

| Category | Project Name/Description | Budgeted | Leverages other funds | Completed / Bidding / Encumbered | In Design | Apply Escalation? | Addl 15% Escalation | Possible to Reduce Scope? | Escalation Required | Notes |
|--|--|-----------|---|----------------------------------|-----------|-------------------|---------------------|---------------------------|---------------------|---|
| | Art | \$650,000 | | | | | | | | |
| | Staffing | 6,195,330 | | | | | | | | |
| Care and Shelter and Non- Departmental Citywide Facilities | MLK Jr. Youth Services Center | 7,000,000 | \$1.2M FEMA grant; \$750k federal earmark | | x | Yes | 1,050,000 | Yes | - | Additional funding available in PRW CIP FY25. |
| | South Berkeley Senior Center | 3,000,000 | | | x | Yes | 450,000 | Yes | - | |
| | African American Holistic Resource Center ** | 7,000,000 | \$1M federal earmark; \$250k GF | | x | Yes | 1,050,000 | No | | Baseline scope now requires \$1.85M to complete. |
| | Restrooms in the ROW Telegraph/Channing | 450,000 | \$260k UC settlement | x | | No | | No | - | |
| | Restrooms in the ROW San Pablo/University | 450,000 | | | x | Yes | 67,500 | No | 67,500 | |
| | Restrooms in the ROW Alcatraz/Adeline | 450,000 | | | x | Yes | 67,500 | No | 67,500 | |
| Camps | Cazadero Dining Hall & ADA Improvements | 400,000 | \$800k from nonprofit tenant | x | | No | | | - | Required by lease. |
| Buildings in Parks | Willard Clubhouse/Restroom Replacement | 7,000,000 | | | x | Yes | 1,050,000 | No | | Scope already reduced; \$500k additional funding from PRW CIP FY24. |
| | Tom Bates Restroom/Community Space | 2,999,238 | | | x | Yes | 449,886 | Yes | - | Additional funding available in PRW CIP FY24. |
| | Harrison Park - Restroom Renovation | 450,000 | | | x | Yes | 67,500 | No | 67,500 | |
| | Ohlone Park - New Restroom | 500,000 | | | x | Yes | 75,000 | No | 75,000 | |
| Parks - Play structures | Ohlone (Milvia) Ages 2-5, 5-12, Garden Mural, Exercise | 517,285 | \$558k Parks Tax | x | | Yes | 77,593 | No | - | Contract awarded; gap covered by FY23 PRW CIP. |
| | John Hinkel Lower Ages 2-12, picnic, parking | 400,000 | \$565k Parks Tax + \$11k GF CIP | x | | No | | | | Completed |
| | Grove Park Ages play structures 2-5, 5-12 yrs old | 700,000 | \$762k Parks Tax; \$392k GF CIP; \$503k Prop 68 | x | | Yes | 105,000 | No | - | Contract to be awarded; Gap covered by FY23 PRW CIP |
| Parks | Aquatic Park Tide Tubes Clean out, Phase 1B | 185,000 | | x | | No | | | | Completed |
| | Ohlone Park - Lighting | 700,000 | | | x | Yes | 105,000 | Yes | | |
| | Civic Center Park – Turtle Garden | 300,000 | \$596k Clean CA grant | | x | Yes | 45,000 | No | 45,000 | |
| Pools | King Pool Tile and Plaster Replacement | 350,000 | \$178k GF CIP | x | | No | | | | Completed |
| Waterfront | Marina Timber Piling Replacements | 1,200,000 | \$300k MF; \$1.5M GF | x | | Yes | 180,000 | Yes | | |
| | Marina D and E Dock Replacement | 517,285 | \$5.5M DBAW loan (MF); \$1.5M State earmark | | x | Yes | 77,593 | No | 77,593 | |
| | Marina K Dock Restroom Renovation | 499,238 | | | x | Yes | 74,886 | No | | |
| | Cesar Chavez Park - New Restroom (on Spinnaker) | 449,238 | | | x | Yes | 67,386 | No | | |
| Streets | T1 Streets Contribution to Annual Street Paving Improvements | 6,750,000 | Multiple sources (tbd) | | x | Yes | 1,012,500 | Yes | - | |
| | Bollard Conversion to Landscaping | 150,000 | Stormwater Fund + Parks Tax (tbd) | | x | Yes | 22,500 | Yes | - | |
| Sidewalks | Sidewalks Maintenance & Safety Repairs | 1,850,000 | \$250k (Multiple sources) | x | | No | | No | 0 | Project in construction. |
| Pathways | Pathway Repairs/Improvements | 200,000 | \$50k Annual Sidewalk Prg | x | | No | 30000 | No | | Project in construction. |

Measure T1 Phase 2 Project Status Matrix

| Category | Project Name/Description | Budgeted | Leverages other funds | Completed / Bidding / Encumbered | In Design | Apply Escalation? | Addl 15% Escalation | Possible to Reduce Scope? | Escalation Required | Notes | |
|-----------------------------|--|---------------------|-----------------------|----------------------------------|-----------|-------------------|---------------------|---------------------------|---------------------|---------------------------------|---------------------------------|
| Storm | Storm Drain Imprv - Marin/Virginia/Spruce/Hinkel | 600,000 | | x | | No | | | | Completed | |
| Facilities | 1947 Center Street Improvements | 1,800,000 | | | x | Yes | 270,000 | No | 270,000 | | |
| | Fire Station #2 | 1,450,000 | PW ADA (tbd) | | x | Yes | 217,500 | No | | PW CIP funding will fill gap | |
| | Fire Station #6 | 1,300,000 | PW ADA (tbd) | | x | Yes | 195,000 | No | | PW CIP funding will fill gap | |
| | Corporation Yard -Gate, Paving, Parking, Fuel Island | 350,000 | | | x | Yes | 52,500 | Yes | | | |
| | Corporation Yard - Wash Station Compliance | 200,000 | | | x | Yes | 30,000 | Yes | | | |
| | Corporation Yard - Green Room Lockers, Bathroom, Training Room, Floor, Cabinets - Building B | 1,700,000 | | | x | Yes | 255,000 | No | 255,000 | | |
| | Corporation Yard - Storage Room - Roof Repair Bldg H | 600,000 | | | x | Yes | 90,000 | No | 90,000 | | |
| | Telegraph Channing Garage Internal Restroom | 300,000 | | | x | No | | No | | Additional funding not needed. | |
| | NBSC-Emergency Power Supply Solar Batteries | 500,000 | | | x | No | | No | | Additional funding not needed. | |
| | Totals | | 53,267,284 | | | | | | | 1,015,093 | Gap-Escalation Only |
| Art | | 650,000 | | | | | | | 350,000 | Gap-NBSC | |
| Staffing / FESS | | 6,195,330 | | | | | | | 1,850,000 | Gap-AAHRC Renovation | |
| Total Phase 2 Budget | | \$60,112,614 | | | | | | | 3,215,093 | Gap- Includes Escalation | |
| COLOR KEY | | | | | | | | | | | |
| | ● Projects that are completed or bidding or encumbered | | | | | | | | | 350,000 | Gap-NBSC |
| | ● Projects that need escalation to complete | | | | | | | | | 3,150,000 | AAHRC Replacement |
| | | | | | | | | | | 4,515,093 | Gap- Includes Escalation |



Communications

All communications submitted to the City Council are public record. Communications are not published directly to the City's website. Copies of individual communications are available for viewing at the City Clerk Department and through Records Online.

City Clerk Department

2180 Milvia Street
Berkeley, CA 94704
(510) 981-6900

Records Online

<https://records.cityofberkeley.info/>

To search for communications associated with a particular City Council meeting using Records Online:

1. Select Search Type = “Public – Communication Query (Keywords)”
2. From Date: Enter the date of the Council meeting
3. To Date: Enter the date of the Council meeting (this may match the From Date field)
4. Click the “Search” button
5. Communication packets matching the entered criteria will be returned
6. Click the desired file in the Results column to view the document as a PDF